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KC3.1 KC3.1.1 | kc3.2 | | kc4.0 | KC5.0
| | | |
Q2 2011 Q3 2011 |£24_2211| |21_221£| Q2 2012
KC 3.1 Proposal, Budget, Awards Catch-up work
Some IRB Catch-up work
KC3.1.1 KFS-KC Integration
KC 3.2 (INTERNAL RELEASE ONLY)

Complete IRB Catch-up
*Conflict of Interest

*Subawards

*Negotiations

*Report Tracking (*Preview of new modules, not fully QA'd in KC 3.2)
KC 4.0 (INTERNAL RELEASE ONLY)

Rice 2.0 Compatable
Conflict of Interest
Subawards
Negotiations

Report Tracking

KC 5.0 IACUC
Coeus to KC conversion scripts
BIRT Integration
FUNCTIONAL EQUIVALENCY W/Coeus 4.5



